
Contract:  91323 Authorization:  1 
  
County:  Vermilion 
  
Section:  94-14131-00-BR 
  
Route:  TR 291  (Lincoln Trail Road) 
  
District:  5 
  
Project:        
  
Description:  PROJECT CONSISTS OF THE REMOVAL OF A SINGLE SPAN, 
TIMBER DECK ON A PRATT THRU TRUSS BRIDGE WITH MASONRY ABUTEMENTS 
AND CONSTRUCTING A PREFABRICATED STEEL TRUSS BRIDGE ON CONCRETE 
SPILL THRU ABUTEMENTS 1 MILE SOUTHEAST OF MUNCIE OVER STONY 
CREEK. 
  
Contractor:  O'Neil Bros., a Division of MACC of ILL., Inc.   
  
Awarded Contract Value:  $605,684.65 
 
Authorization Amount:  $30,182.68 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  88757 Authorization:  7 
  
County:  McDonough 
  
Section:  (38-1)RS 
  
Route:  FAP 310 
  
District:  4 
  
Project:  NHF-030-090-000 
  
Description:  3.60 MILES OF 2 @ 24 FT AND VARIABLE WIDTH MILLING AND 
BITUMINOUS CONCRETE SURFACE ON U.S. ROUTE 67 FROM IL ROUTE 9 TO 
SPRING LAKE ROAD, NORTH OF MACOMB. 
  
Contractor:  R. A. Cullinan & Son, Inc.   
  
Awarded Contract Value:  $3,050,728.70 
 
Authorization Amount:  $30,291.27 
 
Description and Reason for Change:  Balance Final Field Measurements, Erosion 
Control 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62600 Authorization:  3 
  
County:  Various 
  
Section:  2003-040DTR 
  
Route:  Various 
  
District:  1 
  
Project:        
  
Description:  REMOVAL OF DEAD AND DISEASED TREES ALONG STATE RIGHT-
OF-WAY AT VARIOUS LOCATIONS. 
  
Contractor:  Winkler’s Tree Service 
  
Awarded Contract Value:  $260,525.00 
 
Authorization Amount:  $260,525.00 
 
Description and Reason for Change:  Anticipated Addition 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  76734 Authorization:  8 
  
County:  Madison 
  
Section:  (103,104)RS-1 
  
Route:  FAP 2 FAU 9105 
  
District:  8 
  
Project:        
  
Description:  5.60 MILES OF 2 @24 FT TO 36 FT WIDTH BITUMINOUS CONCRETE 
SURFACE, PAVEMENT PATCHING AND MILLING ALONG IL ROUTE 3 FROM 
INDUSTRIAL DRIVE TO SOUTH OF BISSELL AVENUE IN GRANITE CITY AND 
VENICE, RESPECTIVELY. 
  
Contractor:  Keeley & Sons, Inc. 
  
Awarded Contract Value:  $3,285,622.92 
 
Authorization Amount:  $32,620.76 
 
Description and Reason for Change:  Balance Final Field Measurements, 
Unpredictable Addition, Design Change – Initiated by Construction, Patching Quantity 
Adjustment, Omitted Pay Item Error (other than Bridge Plans) 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  76734 Authorization:  7 
  
County:  Madison 
  
Section:  (103,104)RS-1 
  
Route:  FAP 2 / FAU 9105 
  
District:  8 
  
Project:        
  
Description:  5.60 MILES OF 2 @24 FT TO 36 FT WIDTH BITUMINOUS CONCRETE 
SURFACE, PAVEMENT PATCHING AND MILLING ALONG IL ROUTE 3 FROM 
INDUSTRIAL DRIVE TO SOUTH OF BISSELL AVENUE IN GRANITE CITY AND 
VENICE, RESPECTIVELY. 
  
Contractor:  Keeley & Sons, Inc. 
  
Awarded Contract Value:  $3,285,622.92 
 
Authorization Amount:  $53,298.00 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62109 Authorization:  9A 
  
County:  Cook 
  
Section:  2435R-3&2425-711B 
  
Route:  FAI 80 
  
District:  1 
  
Project:  ACNHI-805(58)162 
  
Description:  RECONSTRUCTION OF ILLINOIS ROUTE 83 (TORRENCE AVENUE) 
INCLUDING RECONFIGURATION OF THE FAI ROUTE 80/94 INTERCHANGE, 
REPLACEMENT OF THE BRIDGE CARRYING TORRENCE AVENUE OVER I-80/94 
(KINGERY EXPRESSWAY) AND RECONSTRUCTION AND RELOCATION OF I-94 
(WB) AND I-80 (EB) CD ROAD, STORM SEWER, TRAFFIC SIGNALS AND 
PAVEMENT MARKING FROM 178TH STREET TO BERNICE ROAD IN LANSING. 
  
Contractor:  Walsh Construction of Illinois 
  
Awarded Contract Value:  $46,555,332.50 
 
Authorization Amount:  $41,411.81 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62586 Authorization:  16 C 
  
County:  Cook 
  
Section:  (2021-922PT1,2&2122-921PT1)R-4 
  
Route:  FAI 90/94 
  
District:  1 
  
Project:  IM-BHI-094-3(357)060 
  
Description:  6.08 MILES OF RECONSTRUCTION OF FRONTAGE ROADS, 
CONSTRUCTION OF RETAINING WALLS, BRIDGE REHABILITATON OF THE 
EXISTING STRUCTURE CARRYING 57TH STREET OVER I-94/90 AND RAMPS ALL 
LOCATED ALONG I-94/90 (DAN RYAN EXPRESSWAY) BETWEEN 57TH STREET 
AND 47TH STREET IN CHICAGO. 
  
Contractor:  Walsh Construction 
  
Awarded Contract Value:  $49,274,245.39 
 
Authorization Amount:  $922,105.66 
 
Description and Reason for Change:  Value Engineering Incentive 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62586 Authorization:  57 
  
County:  Cook 
  
Section:  (2021-922PT1,2&2122-921PT1)R-4 
  
Route:  FAI 90/94 
  
District:  1 
  
Project:  IM-BHI-094-3(357)060 
  
Description:   6.08 MILES OF RECONSTRUCTION OF FRONTAGE ROADS, 
CONSTRUCTION OF RETAINING WALLS, BRIDGE REHABILITATON OF THE 
EXISTING STRUCTURE CARRYING 57TH STREET OVER I-94/90 AND RAMPS ALL 
LOCATED ALONG I-94/90 (DAN RYAN EXPRESSWAY) BETWEEN 57TH STREET 
AND 47TH STREET IN CHICAGO. 
  
Contractor:  Walsh Construction 
  
Awarded Contract Value:  $49,274,245.39 
 
Authorization Amount:  $129,300.00 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  62109 Authorization:  38 A 
  
County:  Cook 
  
Section:  2435R-3&2425-711B 
  
Route:  FAI 80 
  
District:  1 
  
Project:  ACNHI-805(58)162 
  
Description:  RECONSTRUCTION OF ILLINOIS ROUTE 83 (TORRENCE AVENUE) 
INCLUDING RECONFIGURATION OF THE FAI ROUTE 80/94 INTERCHANGE, 
REPLACEMENT OF THE BRIDGE CARRYING TORRENCE AVENUE OVER I-80/94 
(KINGERY EXPRESSWAY) AND RECONSTRUCTION AND RELOCATION OF I-94 
(WB) AND I-80 (EB) CD ROAD, STORM SEWER, TRAFFIC SIGNALS AND 
PAVEMENT MARKING FROM 178TH STREET TO BERNICE ROAD IN LANSING. 
  
Contractor:  Walsh Construction of Illinois 
  
Awarded Contract Value:  $46,555,332.50 
 
Authorization Amount:  $37,678.70 
 
Description and Reason for Change:  Design Change – Initiated by Construction 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 



 
Contract:  62109 Authorization:  9 D 
  
County:  Cook 
  
Section:  2435R-3&2425-711B 
  
Route:  FAI 80 
  
District:  1 
  
Project:  ACNHI-805(58)162 
  
Description:  RECONSTRUCTION OF ILLINOIS ROUTE 83 (TORRENCE AVENUE) 
INCLUDING RECONFIGURATION OF THE FAI ROUTE 80/94 INTERCHANGE, 
REPLACEMENT OF THE BRIDGE CARRYING TORRENCE AVENUE OVER I-80/94 
(KINGERY EXPRESSWAY) AND RECONSTRUCTION AND RELOCATION OF I-94 
(WB) AND I-80 (EB) CD ROAD, STORM SEWER, TRAFFIC SIGNALS AND 
PAVEMENT MARKING FROM 178TH STREET TO BERNICE ROAD IN LANSING. 
  
Contractor:  Walsh Construction of Illinois 
  
Awarded Contract Value:  $46,555,332.50 
 
Authorization Amount:  $129,214.32 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  90879 Authorization:  3 C 
  
County:  Macon 
  
Section:  (58-62,58-62-1,56-63)RS 
  
Route:  FAI 72 
  
District:  5 
  
Project:  ACIM-0721(070)134 
  
Description:  8.41 MILES OF 2 @ 25 FEET AND VARIABLE WIDTHS BITUMINOUS 
RESURFACING LOCATED ALONG INTERSTATE 72 FROM EAST OF HARRISTOWN 
TO WEST OF U.S. ROUTE 51 AND AT THE INTERCHANGE WITH IL ROUTE 121. 
  
Contractor:  Illinois Valley Paving 
  
Awarded Contract Value:  $8,874,513.78 
 
Authorization Amount:  $38,011.12 
 
Description and Reason for Change:  Balance Final Field Measurements, 
Unpredictable Addition, Adj. or Error in Bridge Plans or Quantities 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 



 
Contract:  90879 Authorization:  15 
  
County:  Macon 
  
Section:  (58-62,58-62-1,56-63)RS 
  
Route:  FAI 72 
  
District:  5 
  
Project:  ACIM-0721(070)134 
  
Description:  8.41 MILES OF 2 @ 25 FEET AND VARIABLE WIDTHS BITUMINOUS 
RESURFACING LOCATED ALONG INTERSTATE 72 FROM EAST OF HARRISTOWN 
TO WEST OF U.S. ROUTE 51 AND AT THE INTERCHANGE WITH IL ROUTE 121. 
  
Contractor:  Illinois Valley Paving 
  
Awarded Contract Value:  $8,874,513.78 
 
Authorization Amount:  $38,000.00 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 



 
Contract:  90879 Authorization:  8 
  
County:  Macon 
  
Section:  (58-62,58-62-1,56-63)RS 
  
Route:  FAI 72 
  
District:  5 
  
Project:  ACIM-0721(070)134 
  
Description:  8.41 MILES OF 2 @ 25 FEET AND VARIABLE WIDTHS BITUMINOUS 
RESURFACING LOCATED ALONG INTERSTATE 72 FROM EAST OF HARRISTOWN 
TO WEST OF U.S. ROUTE 51 AND AT THE INTERCHANGE WITH IL ROUTE 121. 
  
Contractor:  Illinois Valley Paving 
  
Awarded Contract Value:  $8,874,513.78 
 
Authorization Amount:  $102,334.05 
 
Description and Reason for Change:  Balance Final Field Measurements 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 



 
Contract:  90879 Authorization:  3 B 
  
County:  Macon 
  
Section:  (58-62,58-62-1,56-63)RS 
  
Route:  FAI 72 
  
District:  5 
  
Project:  ACIM-0721(070)134 
  
Description:  8.41 MILES OF 2 @ 25 FEET AND VARIABLE WIDTHS BITUMINOUS 
RESURFACING LOCATED ALONG INTERSTATE 72 FROM EAST OF HARRISTOWN 
TO WEST OF U.S. ROUTE 51 AND AT THE INTERCHANGE WITH IL ROUTE 121. 
  
Contractor:  Illinois Valley Paving 
  
Awarded Contract Value:  $8,874,513.78 
 
Authorization Amount:  $122,183.08 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 



 
Contract:  76561 Authorization:  2 A 
  
County:  Madison 
  
Section:  119BR 
  
Route:  FAU 9105 
  
District:  8 
  
Project:  HPD-1481(2) 
  
Description:  RECONSTRUCTION AND REHABILITATION OF THE MCKINLEY 
BRIDGE ACROSS THE MISSISSIPPI RIVER IN VENICE. 
  
Contractor:  Halverson Construction Co., Inc. 
  
Awarded Contract Value:  $44,565,481.97 
 
Authorization Amount:  $50,000.00 
 
Description and Reason for Change:  Anticipated Addition 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  96765 Authorization:  24 
  
County:  Madison 
  
Section:  65R,65BR,65-1B 
  
Route:  FAP 592 
  
District:  8 
  
Project:        
  
Description:  5.41 KILOMETERS OF WIDENING, RESURFACING OR 
RECONSTRUCTION OF ILLINOIS ROUTE 157 IN EDWARDSVILLE FROM A TWO-
LANE, TWO-WAY FACILITY TO FOUR TRAFFIC LANES WITH A CENTER BI-
DIRECTIONAL TURN LANE IN TWO SEGMENTS, THE FIRST ONE BEGINNING 
SOUTH OF THE SIUE SOUTH ENTRANCE AND CONTINUES TO SOUTH OF 
CENTER GROVE ROAD AND THE SECOND SEGMENT BEGINS NORTH OF LEWIS 
ROAD AND CONTINUES IN A NORTHERLY DIRECTION TO SCHWARZ STREET. 
  
Contractor:  Thiems Construction Company, Inc. 
  
Awarded Contract Value:  $12,490,387.53 
 
Authorization Amount:  $48,989.05 
 
Description and Reason for Change:  Omitted Pay Item Error (other than Bridge 
Plans) 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  96765 Authorization:  8 A 
  
County:  Madison 
  
Section:  65R,65BR,65-1B 
  
Route:  FAP 592 
  
District:  8 
  
Project:        
  
Description:  5.41 KILOMETERS OF WIDENING, RESURFACING OR 
RECONSTRUCTION OF ILLINOIS ROUTE 157 IN EDWARDSVILLE FROM A TWO-
LANE, TWO-WAY FACILITY TO FOUR TRAFFIC LANES WITH A CENTER BI-
DIRECTIONAL TURN LANE IN TWO SEGMENTS, THE FIRST ONE BEGINNING 
SOUTH OF THE SIUE SOUTH ENTRANCE AND CONTINUES TO SOUTH OF 
CENTER GROVE ROAD AND THE SECOND SEGMENT BEGINS NORTH OF LEWIS 
ROAD AND CONTINUES IN A NORTHERLY DIRECTION TO SCHWARZ STREET. 
  
Contractor:  Thiems Construction Company, Inc. 
  
Awarded Contract Value:  $12,490,387.53 
 
Authorization Amount:  $47,557.68 
 
Description and Reason for Change:  Correct Unstable/Unsuitable Condition 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62872 Authorization:  21 
  
County:  Cook 
  
Section:  1516.1-I-1 
  
Route:  FAI 94 
  
District:  1 
  
Project:  IM-94-3(377)60 
  
Description:  1.31 MILES OF UTILITY RELOCATION AND JACKING STORM 
SEWERS ALONG I-94 (DAN RYAN EXPRESSWAY) FROM 73RD STREET TO THE I-
57 INTERCHANGE, ALSO REMOVAL OF A RETAINING WALL, LOCATED IN 
CHICAGO. 
  
Contractor:  Joel Kennedy Constructing Corp. 
  
Awarded Contract Value:  $4,939,988.90 
 
Authorization Amount:  $70,000.00 
 
Description and Reason for Change:  Work Added per Joint Agreement 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 



 
Contract:  62872 Authorization:  2 C 
  
County:  Cook 
  
Section:  1516.1-I-1 
  
Route:  FAI 94 
  
District:  1 
  
Project:  1M-94-3(377)60 
  
Description:  1.31 MILES OF UTILITY RELOCATION AND JACKING STORM 
SEWERS ALONG I-94 (DAN RYAN EXPRESSWAY) FROM 73RD STREET TO THE I-
57 INTERCHANGE, ALSO REMOVAL OF A RETAINING WALL, LOCATED IN 
CHICAGO. 
  
Contractor:  Joel Kennedy Constructing Corp. 
  
Awarded Contract Value:  $4,939,988.90 
 
Authorization Amount:  $35,353.82 
 
Description and Reason for Change:  Hazardous/Controlled Waste Investigation & 
Cleanup 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62829 Authorization:  30 
  
County:  Cook 
  
Section:  2004-088B 
  
Route:  Willow Road 
  
District:  1 
  
Project:  NHF-0305(034) 
  
Description:  0.34 MILE OF BRIDGE REPLACEMENT INCLUDING REMOVAL OF 
THE EXISTING STRUCTURE AND CONSTRUCTION OF A 2-SPAN, 192'-6 3/4", BACK 
TO BACK ABUTMENTS, COMPOSITE GIRDER BRIDGE CARRYING WILLOW ROAD 
OVER MILWAUKEE AVENUE AND WIDENING OF THE EXISTING 4-SPAN, 273'-3" 
BACK TO BACK ABUTMENTS BRIDGE CARRYING WILLOW AVENUE OVER THE 
DES PLAINES RIVER, ALL LOCATED IN PROSPECT HEIGHTS. 
  
Contractor:  Dunnet Bay Construction 
  
Awarded Contract Value:  $5,868,234.00 
 
Authorization Amount:  $220,122.44 
 
Description and Reason for Change:  Design Change – Initiated by Bureau of Bridges 
& Structures 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 



 
Contract:  62829 Authorization:  36 
  
County:  Cook 
  
Section:  2004-088B 
  
Route:  Willow Road 
  
District:  1 
  
Project:  NHF-0305(034) 
  
Description:  0.34 MILE OF BRIDGE REPLACEMENT INCLUDING REMOVAL OF 
THE EXISTING STRUCTURE AND CONSTRUCTION OF A 2-SPAN, 192'-6 3/4", BACK 
TO BACK ABUTMENTS, COMPOSITE GIRDER BRIDGE CARRYING WILLOW ROAD 
OVER MILWAUKEE AVENUE AND WIDENING OF THE EXISTING 4-SPAN, 273'-3" 
BACK TO BACK ABUTMENTS BRIDGE CARRYING WILLOW AVENUE OVER THE 
DES PLAINES RIVER, ALL LOCATED IN PROSPECT HEIGHTS. 
  
Contractor:  Dunnet Bay Construction 
  
Awarded Contract Value:  $5,868,234.00 
 
Authorization Amount:  $162,564.00 
 
Description and Reason for Change:  Contract Acceleration 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  68198 Authorization:  64 
  
County:  Peoria 
  
Section:  72(7,8,9,9-1)R-2 
  
Route:  FAI 74  (I-74) 
  
District:  4 
  
Project:  ACIM-74-4(231)91 
  
Description:  3.65 KM OF PAVEMENT RECONSTRUCTION OF FAI ROUTE 74(EB) 
FROM NEBRASKA AVENUE TO MONROE AVENUE (STAGE II) AND FAI ROUTE 74 
(WB) FROM NEBRASKA AVENUE TO MONROE AVENUE (STAGE III) INCLUDING 
10.8 M AND VARIABLE WIDTH CONTINUOUSLY REINFORCED CONCRETE 
PAVEMENT, 2 @ 3.0 M WIDTH CONCRETE SHOULDERS, DRAINAGE WORK AND 
BRIDGE WORK, ALL LOCATED IN PEORIA. 
  
Contractor:  R.A. Cullinan & Son, Inc.;Freesen, Inc. & Illinois Valley Paving Co. 
  
Awarded Contract Value:  $65,570,444.06 
 
Authorization Amount:  $40,675.19 
 
Description and Reason for Change:  Balance Final Field Measurements, Adj. or Error 
in Bridge Plans or Quantities 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  82462 Authorization:  124 
  
County:  Cook & Will 
  
Section:  99-5-1(HB:K)R&(HB-BR) 
  
Route:  FAI 80 & FAP 330 
  
District:  1 
  
Project:  IM-NHF-000S-(353) 
  
Description:  +NTERCHANGE RECONSTRUCTION AT FAI ROUTE 80 AND U.S. 
ROUTE 45 WITH ADDITIONAL LANES ALONG U.S. ROUTE 45, A NEW 
INTERSECTION @ 183RD STREET, TRAFFIC SIGNAL MODERNIZATION AT 179TH 
STREET, REMOVAL AND REPLACEMENT OF THE SUPERSTRUCTURE OF THE 
BRIDGE CARRYING I-80 OVER U.S. ROUTE 45 AND DECK REMOVAL AND 
REPLACEMENT AND SUBSTRUCTURE REPAIRS OF THE STRUCTURE CARRYING 
U.S. ROUTE 45 OVER METRA RAILROAD, ALL LOCATED IN FRANKFORT AND 
ORLAND PARK. 
  
Contractor:  K-Five Construction Corporation 
  
Awarded Contract Value:  $29,653,692.06 
 
Authorization Amount:  $225,797.03 
 
Description and Reason for Change:  Contract Claim Settlement 
 
Reason for Determination:  This change is germane to the contract because of 
settlement of contract claim. 
 
 



 
Contract:  68199 Authorization:  51 
  
County:  Tazewell 
  
Section:  (90-11)R-1;90(13,14,14-1)R 
  
Route:  FAI 74 
  
District:  4 
  
Project:  ACIM-ACBRI-744(228)93 
  
Description:  2.3 KM OF RECONSTRUCTION OF INTERSTATE 74 (EASTBOUND 
LANES) FROM THE ILLINOIS RIVER TO EAST OF WASHINGTON STREET 
INCLUDING THE STRUCTURES OVER MAIN STREET, WASHINGTON STREET, 
CAMP STREET AND THE TOLEDO, PEORIA AND WESTERN RAILROAD, 
CONSTRUCTION OF TWO RAMP STRUCTURES AND RETAINING WALL AT THE 
FOUNDULAC INTERCHANGE IN EAST PEORIA. 
  
Contractor:  R.A. Cullinan & Son, Inc.;Freesen, Inc. & Illinois Valley Paving Co. 
  
Awarded Contract Value:  $31,134,216.03 
 
Authorization Amount:  $90,000.00 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 



 
Contract:  68198 Authorization:  42 
  
County:  Peoria 
  
Section:  72(7,8,9,9-1)R-2 
  
Route:  FAI 74  (I-74) 
  
District:  4 
  
Project:  ACIM-74-4(231)91 
  
Description:  3.65 KM OF PAVEMENT RECONSTRUCTION OF FAI ROUTE 74(EB) 
FROM NEBRASKA AVENUE TO MONROE AVENUE (STAGE II) AND FAI ROUTE 74 
(WB) FROM NEBRASKA AVENUE TO MONROE AVENUE (STAGE III) INCLUDING 
10.8 M AND VARIABLE WIDTH CONTINUOUSLY REINFORCED CONCRETE 
PAVEMENT, 2 @ 3.0 M WIDTH CONCRETE SHOULDERS, DRAINAGE WORK AND 
BRIDGE WORK, ALL LOCATED IN PEORIA. 
  
Contractor:  R.A. Cullinan & Son, Inc.;Freesen, Inc. & Illinois Valley Paving Co. 
  
Awarded Contract Value:  $65,570,444.06 
 
Authorization Amount:  $75,000.00 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  68197 Authorization:  5 C 
  
County:  Peoria 
  
Section:  (72-7)R-1 
  
Route:  FAI 74 
  
District:  4 
  
Project:  IM-074-4(229)088 
  
Description:  4.5 MILES OF RECONSTRUCTION ON INTERSTATE 74 (EASTBOUND 
LANES) FROM WEST STERLING AVENUE TO NEBRASKA AVENUE. 
CONSTRUCTION OF INTERCHANGE RAMPS AT STERLING AVENUE, WAR 
MEMORIAL DRIVE AND GALE AVENUE INCLUDES BRIDGE REPLACEMENT OVER 
DRY RUN CREEK, LOCATED IN PEORIA. 
  
Contractor:  R.A. Cullinan & Son, Inc.;Freesen, Inc. & Illinois Valley Paving Co. 
  
Awarded Contract Value:  $19,465,859.17 
 
Authorization Amount:  $47,354.40 
 
Description and Reason for Change:  Balance Final Field Measurements 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62889 Authorization:  4 
  
County:  Cook 
  
Section:  2004-120BR 
  
Route:  FAI 290 
  
District:  1 
  
Project:   
  
Description:  PARTIAL AND FULL-DEPTH BRIDGE DEPTH PATCHING ON 3 
STRUCTURES LOCATED ALONG I-290/IL ROUTE 53 OVER I-90 (TOLL), IL ROUTE 
58 (GOLF ROAD) AND WOODFIELD DRIVE IN SCHAUMBURG AND ROLLING 
MEADOWS. 
  
Contractor:  Lorig Construction Company 
  
Awarded Contract Value:  $654,465.00 
 
Authorization Amount:  $54,543.50 
 
Description and Reason for Change:  Balance Final Field Measurements, Adj. or Error 
in Bridge Plans or Quantities 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62695 Authorization:  13 
  
County:  Cook 
  
Section:  (1516.1,1717&1818)R-9 
  
Route:  FAI 94 
  
District:  1 
  
Project:  IM-NHI-094-3(393) 
  
Description:  2.26 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS 
FROM 71ST STREET TO I-57, CONSTRUCTION OF RETAINING WALLS AND 
BRIDGE RECONSTRUCTION OF THE STRUCTURE CARRYING 76TH STREET 
OVER I-94, ALL LOCATED ALONG I-94 (DAN RYAN EXPRESSWAY) IN CHICAGO. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $34,920,003.76 
 
Authorization Amount:  $97,890.00 
 
Description and Reason for Change:  Contract Acceleration 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  62694 Authorization:  21 
  
County:  Cook 
  
Section:  (1516.1,1717&1818)R-8 
  
Route:  FAI 94  (Dan Ryan Expressway) 
  
District:  1 
  
Project:  ACIM-94-3(394)60 
  
Description:  RECONSTRUCTION OF HALSTED, MICHIGAN, 95TH AND 87 STREET 
RAMPS, CONSTRUCTION OF RETAINING WALLS, SIGNING AND LIGHTING ALONG 
I-94 (DAN RYAN EXPRESSWAY) FROM 71ST STREET TO I-57 IN CHICAGO. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $30,927,578.37 
 
Authorization Amount:  $33,110.00 
 
Description and Reason for Change:  Contract Acceleration 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62590 Authorization:  48 A 
  
County:  Cook 
  
Section:  (1919&1919.15A)K 
  
Route:  FAI 94/90 
  
District:  1 
  
Project:  ACIM-094-3(356)059 
  
Description:  1.89 MILES OF ROADWAY RECONSTRUCTION, BRIDGE 
RECONSTRUCTION, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL 
MODERNIZATION ON FAI ROUTE 94/90 FROM 67TH STREET TO 71ST STREET (C-
D SYSTEM), AND THE STRUCTURE CARRYING 67TH STREET OVER I-94/90, AND 
IMPROVEMENTS ON STATE STREET FROM 67TH STREET TO 69TH STREET ALL 
LOCATED IN CHICAGO. 
  
Contractor:  Walsh Construction Co. 
  
Awarded Contract Value:  $18,308,265.01 
 
Authorization Amount:  $56,655.12 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62277 Authorization:  98 
  
County:  Cook 
  
Section:  11Y-R-2 
  
Route:  FAP 353 
  
District:  1 
  
Project:  ACNHF-353(8) 
  
Description:  2.18 MILES OF 2 @ 25 FT, 24 FT, 48 FT AND VARIABLE WIDTH 
PAVEMENT RECONSTRUCTION WITH CONCRETE PAVEMENT (JOINTED) 
REALIGNMENT OF A FRONTAGE ROAD AND TRAFFIC SIGNAL MODERNIZATION 
ON U.S. ROUTE 30 FROM IL ROUTE 394 TO IL ROUTE 83 (GLENWOOD-DYER 
ROAD) IN SAUK VILLAGE, FORD HEIGHTS AND LYNWOOD. 
  
Contractor:  K-Five Construction Corp. 
  
Awarded Contract Value:  $11,685,000.00 
 
Authorization Amount:  $123,427.71 
 
Description and Reason for Change:  Contract Claim Settlement 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  62107 Authorization:  31 
  
County:  Cook 
  
Section:  0203.1&0312-708W 
  
Route:  FAI 94 / FAP 332 
  
District:  1 
  
Project:  ACNHI-ACNHF-000S(450) 
  
Description:  7.78 MILES OF VARIABLE WIDTH WIDENING FOR ADDITIONAL 
LANES, BRIDGE REPLACEMENT, INTERCHANGE RECONSTRUCTION, DRAINAGE 
WORK, OVERHEAD SIGNS AND STRIPING ALL LOCATED ALONG I-94 
WESTBOUND AND IL ROUTE 394 NORTHBOUND FROM SOUTH OF 159TH 
STREET TO SOUTH OF THORNTON-LANSING ROAD IN LANSING AND SOUTH 
HOLLAND. 
  
Contractor:  Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc. 
  
Awarded Contract Value:  $38,266,845.70 
 
Authorization Amount:  $99,360.77 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62107 Authorization:  30 
  
County:  Cook 
  
Section:  0203.1&0312-708W 
  
Route:  FAI 94 / FAP 332 
  
District:  1 
  
Project:  ACNHI-ACNHF-000S(450) 
  
Description:  7.78 MILES OF VARIABLE WIDTH WIDENING FOR ADDITIONAL 
LANES, BRIDGE REPLACEMENT, INTERCHANGE RECONSTRUCTION, DRAINAGE 
WORK, OVERHEAD SIGNS AND STRIPING ALL LOCATED ALONG I-94 
WESTBOUND AND IL ROUTE 394 NORTHBOUND FROM SOUTH OF 159TH 
STREET TO SOUTH OF THORNTON-LANSING ROAD IN LANSING AND SOUTH 
HOLLAND. 
  
Contractor:  Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc. 
  
Awarded Contract Value:  $38,266,845.70 
 
Authorization Amount:  $35,000.00 
 
Description and Reason for Change:  Contract Acceleration 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  62107 Authorization:  3 A 
  
County:  Cook 
  
Section:  0203.1&0312-708W 
  
Route:  FAI 94 / FAP 332 
  
District:  1 
  
Project:  ACNHI-ACNHF-000S(450) 
  
Description:  7.78 MILES OF VARIABLE WIDTH WIDENING FOR ADDITIONAL 
LANES, BRIDGE REPLACEMENT, INTERCHANGE RECONSTRUCTION, DRAINAGE 
WORK, OVERHEAD SIGNS AND STRIPING ALL LOCATED ALONG I-94 
WESTBOUND AND IL ROUTE 394 NORTHBOUND FROM SOUTH OF 159TH 
STREET TO SOUTH OF THORNTON-LANSING ROAD IN LANSING AND SOUTH 
HOLLAND. 
  
Contractor:  Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc. 
  
Awarded Contract Value:  $38,266,845.70 
 
Authorization Amount:  $125,969.88 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 



 
Contract:  62097 Authorization:  41 
  
County:  Will 
  
Section:  DB-R-1 
  
Route:  FAU 313  (US6/US52-McDonough St) 
  
District:  1 
  
Project:  BHM-313(8) 
  
Description:  REMOVAL AND REPLACEMENT OF THE EXISTING DECK AND 
SUPERSTRUCTURE ON THE BRIDGE CARRYING U.S. ROUTE 6/U.S. ROUTE 52 
(MCDONOUGH STREET) OVER DES PLAINES RIVER IN JOLIET. 
  
Contractor:  Illinois Constructors Corporation 
  
Awarded Contract Value:  $6,158,052.80 
 
Authorization Amount:  $66,000.00 
 
Description and Reason for Change:  Adj. or Error in Bridge Plans or Quantities 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  60997 Authorization:  35 
  
County:  Lake 
  
Section:  19R-1 
  
Route:  FAP 337 
  
District:  1 
  
Project:  NHF-337(6) 
  
Description:  3.27 KM OF 2 @ 7.60 M AND VARIABLE WIDTH PAVEMENT 
RECONSTRUCTION, VARIABLE WIDTH WIDENING, CONSTRUCTION OF A BRIDGE 
CARRYING ELGIN, JOLIET & EASTERN RAILROAD OVER IL ROUTE 22, RETAINING 
WALLS, INTERSECTION IMPROVEMENTS, DRAINAGE AND LIGHTING ALL ALONG 
IL ROUTE 22 FROM WEST OF U.S. ROUTE 12 TO EAST OF BUESCHING ROAD IN 
LAKE ZURICH. 
  
Contractor:  Kiewit Western Co. 
  
Awarded Contract Value:  $27,057,701.09 
 
Authorization Amount:  $31,020.00 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 



 
Contract:  60963 Authorization:  49 
  
County:  Will 
  
Section:  (EX,JX&1-D-1)WRS-1 
  
Route:  RAP 392  (US Route 6) 
  
District:  1 
  
Project:  ACF-392(3) 
  
Description:  4.26 KM OF ROADWAY RECONSTRUCTION, WIDENING, DRAINAGE 
IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ON U.S. ROUTE 6 
FROM EAST OF I & M CANAL TO ROBERTS AVENUE AND FROM ROBERTS 
AVENUE TO FAI ROUTE 55, LOCATED IN CHANNAHON. 
  
Contractor:  Sjostrom & Sons 
  
Awarded Contract Value:  $9,895,402.34 
 
Authorization Amount:  $51,177.50 
 
Description and Reason for Change:  Balance Final Field Measurements 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  60963 Authorization:  48 
  
County:  Will 
  
Section:  (EX,JX&1-D-1)WRS-1 
  
Route:  FAP 392  (US Route 6) 
  
District:  1 
  
Project:  ACF-392(3) 
  
Description:  4.26 KM OF ROADWAY RECONSTRUCTION, WIDENING, DRAINAGE 
IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ON U.S. ROUTE 6 
FROM EAST OF I & M CANAL TO ROBERTS AVENUE AND FROM ROBERTS 
AVENUE TO FAI ROUTE 55, LOCATED IN CHANNAHON. 
  
Contractor:  Sjostrom & Sons 
  
Awarded Contract Value:  $9,895,402.34 
 
Authorization Amount:  $67,569.17 
 
Description and Reason for Change:  Pavement Thickness Adjustment 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  60963 Authorization:  47 
  
County:  Will 
  
Section:  (EX,JX&1-D-1)WRS-1 
  
Route:  FAP 392  (US Route 6) 
  
District:  1 
  
Project:  ACF-392(3) 
  
Description:  4.26 KM OF ROADWAY RECONSTRUCTION, WIDENING, DRAINAGE 
IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ON U.S. ROUTE 6 
FROM EAST OF I & M CANAL TO ROBERTS AVENUE AND FROM ROBERTS 
AVENUE TO FAI ROUTE 55, LOCATED IN CHANNAHON. 
  
Contractor:  Sjostrom & Sons 
  
Awarded Contract Value:  $9,895,402.34 
 
Authorization Amount:  $101,353.76 
 
Description and Reason for Change:  Pavement Smoothness Adjustment 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  60448 Authorization:  46 
  
County:  DuPage 
  
Section:  (22-5&533)WRS-2 
  
Route:  FAP 870 
  
District:  1 
  
Project:   
  
Description:  2.89 KM OF VARIABLE WIDTH WIDENING FOR ADDITIONAL LANES, 
RAILROAD CROSSING IMPROVEMENT, DRAINAGE WORK AND TRAFFIC SIGNAL 
MODIFICATION ON ILLINOIS ROUTE 53 FROM ARMY TRAIL ROAD TO ILLINOIS 
ROUTE 64 IN ADDISON. 
  
Contractor:  Plote Construction, Inc. 
  
Awarded Contract Value:  $8,981,792.18 
 
Authorization Amount:  $30,945.00 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 



 
Contract:  88757 Authorization:  1 B 
  
County:  McDonough 
  
Section:  (38-1)RS 
  
Route:  FAP 310 
  
District:  4 
  
Project:  NHF-030-090-000 
  
Description:  3.60 MILES OF 2 @ 24 FT AND VARIABLE WIDTH MILLING AND 
BITUMINOUS CONCRETE SURFACE ON U.S. ROUTE 67 FROM IL ROUTE 9 TO 
SPRING LAKE ROAD, NORTH OF MACOMB. 
  
Contractor:  R. A. Cullinan & Son, Inc.   
  
Awarded Contract Value:  $3,050,728.70 
 
Authorization Amount:  $55,584.90 
 
Description and Reason for Change:  Design Change – Initiated by Construction 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  83619 Authorization:  8 A 
  
County:  Will 
  
Section:  98-0001310004-BR 
  
Route:  FAU 306 
  
District:  1 
  
Project:   
  
Description:  CONSTRUCTION CONSISTS OF 802 FT REMOVAL AND 
REPLACEMENT OF EXISTING BRIDGE CARRYING FAU 306, FRANCIS ROAD OVER 
MARLEY CREEK 2 MILES WEST OF MOKENO. 
  
Contractor:  Lorig Construction, Inc. 
  
Awarded Contract Value:  $1,455,771.10 
 
Authorization Amount:  $40,446.00 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 



 
Contract:  68198 Authorization:  59 
  
County:  Peoria 
  
Section:  72(7,8,9,9-1)R-2 
  
Route:  FAI 74  (I-74) 
  
District:  4 
  
Project:  ACIM-74-4(231)91 
  
Description:  3.65 KM OF PAVEMENT RECONSTRUCTION OF FAI ROUTE 74(EB) 
FROM NEBRASKA AVENUE TO MONROE AVENUE (STAGE II) AND FAI ROUTE 74 
(WB) FROM NEBRASKA AVENUE TO MONROE AVENUE (STAGE III) INCLUDING 
10.8 M AND VARIABLE WIDTH CONTINUOUSLY REINFORCED CONCRETE 
PAVEMENT, 2 @ 3.0 M WIDTH CONCRETE SHOULDERS, DRAINAGE WORK AND 
BRIDGE WORK, ALL LOCATED IN PEORIA. 
  
Contractor:  R.A. Cullinan & Son, Inc.;Freesen, Inc. & Illinois Valley Paving Co. 
  
Awarded Contract Value:  $65,570,444.06 
 
Authorization Amount:  $34,259.14 
 
Description and Reason for Change:  Balance Final Field Measurements 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62907 Authorization:  1 
  
County:  Kane 
  
Section:  2005-003TS 
  
Route:  FAU 3902 
  
District:  1 
  
Project:   
  
Description:  FIBER OPTIC COMMUNICATION NETWORK ALONG IL ROUTE 31 
FROM IL ROUTE 56 (STATE ST.) TO LOVEDALE LANE IN NORTH AURORA. 
  
Contractor:  Virgil Cook & Son, Inc. 
  
Awarded Contract Value:  $254,442.70 
 
Authorization Amount:  $31,302.55 
 
Description and Reason for Change:  Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62878 Authorization:  23 
  
County:  Cook 
  
Section:  1313.1B 
  
Route:  FAP 305 
  
District:  1 
  
Project:  ACNHF-0305(035) 
  
Description:  0.24 MILE OF PAVEMENT RECONSTRUCTION REMOVAL OF THE 
EXISTING STRUCTURE AND REPLACEMENT WITH A 3-SPAN, 2 @ 190'-0", 1 @ 
129'-0" STEEL PLATE GIRDER BRIDGE CARRYING PALATINE ROAD OVER IL 
ROUTE 83 (ELMHURST ROAD) IN PROSPECT HEIGHTS. 
  
Contractor:  Dunnet Bay Construction Co. 
  
Awarded Contract Value:  $4,946,227.73 
 
Authorization Amount:  $39.000.00 
 
Description and Reason for Change:  Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62693 Authorization:  21 
  
County:  Cook 
  
Section:  2021-922-PT.1-AC 
  
Route:  FAI 90/94 
  
District:  1 
  
Project:  ACIM-0943(367)057 
  
Description:  2.08 MILES OF RECONSTRUCTION OF FRONTAGE ROADS, 
RETAINING WALLS AND RAMPS ALONG FAI ROUTE 90/94 (DAN RYAN 
EXPRESSWAY) FROM 63RD STREET TO 59TH STREET IN CHICAGO. 
  
Contractor:  Walsh Construction 
  
Awarded Contract Value:  $19,380,275.11 
 
Authorization Amount:  $47,000.00 
 
Description and Reason for Change:  Correct Unstable/Unsuitable Condition 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62585 Authorization:  23 
  
County:  Cook 
  
Section:  (2323.6-2P&2324.6-1P)K-1 
  
Route:  FAI 90/94 
  
District:  1 
  
Project:  IM-094-3(359)054 
  
Description:  1.93 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS 
ALONG I-94/90 (DAN RYAN EXPRESSWAY) FROM 31ST STREET TO 39TH STREET 
AND TEMPORARY SHOULDERS FROM 31ST STREET TO 47TH STREET IN 
CHICAGO. 
  
Contractor:  K-Five Construction 
  
Awarded Contract Value:  $5,024,925.80 
 
Authorization Amount:  $46,800.00 
 
Description and Reason for Change:  Contract Acceleration 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  62585 Authorization:  12 C 
  
County:  Cook 
  
Section:  (2323.6-2P&2324.6-1P)K-1 
  
Route:  FAI 90/94 
  
District:  1 
  
Project:  IM-094-3(359)054 
  
Description:  1.93 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS 
ALONG I-94/90 (DAN RYAN EXPRESSWAY) FROM 31ST STREET TO 39TH STREET 
AND TEMPORARY SHOULDERS FROM 31ST STREET TO 47TH STREET IN 
CHICAGO. 
  
Contractor:  K-Five Construction 
  
Awarded Contract Value:  $5,024,925.80 
 
Authorization Amount:  $40,522.07 
 
Description and Reason for Change:  Contract Acceleration 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 



 
Contract:  62584 Authorization:  20 
  
County:  Cook 
  
Section:  (2323.6-2P&2324.6-1P)K 
  
Route:  FAI 90/94 
  
District:  1 
  
Project:  IM-094-3(358)054 
  
Description:  1.68 MILES OF RAMP RECONSTRUCTION (NORTHBOUND) FROM 
31ST STREET TO 39TH STREET AND TEMPORARY SHOULDERS FROM 31ST 
STREET TO 47TH STREET ALL LOCATED ALONG I-94/90 (DAN RYAN 
EXPRESSWAY) IN CHICAGO. 
  
Contractor:  K-Five Construction Corp. 
  
Awarded Contract Value:  $4,679,654.77 
 
Authorization Amount:  $46,800.00 
 
Description and Reason for Change:  Contract Acceleration 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  62113 Authorization:  33 
  
County:  Cook & Lake 
  
Section:  2626.2-R-1 
  
Route:  FAI 80 
  
District:  1 
  
Project:   
  
Description:  2.58 KM OF VARIABLE WIDTH REINFORCED CONCRETE 
PAVEMENT, SHOULDER WIDENING, CONSTRUCTION OF RETAINING WALLS, 
MILLING AND BITUMINOUS CONCRETE SURFACE ALONG FAI ROUTE 80/94/U.S. 
ROUTE 6 (KINGERY-BORMAN EXPRESSWAY) FROM BURNAM ROAD TO U.S. 
ROUTE 41 (CALUMET AVENUE) AND CONSTRUCTION OF A BRIDGE CARRYING  
I-80/94/U.S. ROUTE 6 OVER LITTLE CALUMET RIVER, ALL LOCATED IN LANSING, 
ILLINOIS, HAMMOND, INDIANA, AND MUNSTER, INDIANA. 
  
Contractor:  Walsh Construction Company of Illinois & K-Five Construction Corporation 
  
Awarded Contract Value:  $18,959,153.97 
 
Authorization Amount:  $32,000.00 
 
Description and Reason for Change:  Contract Acceleration 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  60859 Authorization:  19 A 
  
County:  Lake 
  
Section:  20-R-3 
  
Route:  FAP 337 
  
District:  1 
  
Project:   
  
Description:  3.00 KM OF ROADWAY RECONSTRUCTION, RETAINING WALL 
CONSTRUCTION, TRAFFIC SIGNAL MODERNIZATION AND BRIDGE 
REHABILITATION ON IL ROUTE 22 FROM EAST OF IL ROUTE 21/U.S. ROUTE 45 
TO WEST OF HEWITT DRIVE IN LINCOLNSHIRE AND WIDENING AND DECK 
REPLACEMENT OF THE BRIDGE CARRYING IL ROUTE 22 OVER INDIAN CREEK 
AND STRUCTURE REPLACEMENT ON IL ROUTE 22 OVER DES PLAINES RIVER. 
  
Contractor:  Capitol Cement Company, Inc. 
  
Awarded Contract Value:  $12,497,101.95 
 
Authorization Amount:  $41,835.96 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 


